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CoST–the Infrastructure Transparency Initiative, Uganda Chapter Multi–Stakeholder Group (MSG) is 
grateful to present the 2nd Assurance Report on eight (8) selected projects in three Procurement Entities 
(Ministry of Works & Transport, Ministry of Education & Sports and Wakiso district Local Government) 
in Uganda. The CoST Assurance is the 2nd to be conducted in Uganda by an independent Initiative 
under a Multi–Stakeholder Working arrangement. The MSG encourages all Procurement Entities to 
embrace this process given its growing impact on project and contract performance.

As the Congolese proverb goes, “A single bracket cannot jiggle.” The successful development and 
completion of the 2nd CoST Assurance report is as a result of effort and support from several parties.

Our first thanks go to the Government of Uganda through the Ministry of Works and Transport, the 
Champion of CoST in Uganda, for enabling CoST to operate within the legal and policy structures 
in Uganda.

We appreciate the support received from the three Procurement Entities; Ministry of Works & 
Transport, Ministry of Education & Sports and Wakiso district Local Government in the last seven 
months, in data retrieval, validation, verification and action on the findings and recommendations 
raised during the process.

The MSG is further indebted to all the contractors, consultants, project managers, institutions under 
which the field work was held, the media that has been engaging on CoST, Health Institute Mulago 
(HTC) that participated in the Assurance and hosted the launch of the final report, the recipient 
communities along the respective projects for availing the necessary information during the site visits 
and taking the time to appraise the teams on the different projects as well as, the gallant citizens of 
Uganda, who pay their taxes that enhance service delivery in public infrastructure. It is our sincere 
hope that the recommendations and key concerns from this CoST Assurance report will help you 
better the project implementation and monitoring processes.

The MSG also appreciates the CoST Assurance Team, CoST International Secretariat and CoST 
Uganda Team at Africa Freedom of Information Centre (implementing organization of CoST in Uganda), 
the Development Partners and Funders of CoST Uganda Chapter, without whom this Assurance and 
Disclosure process would never have been achieved.

Thank you all as we promote Better Lives from Better Infrastructure.
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Dear stakeholders, (Government, Private Sector and Civil Society),

We are glad to join the global CoST International family to 
commemorate the “CoST Assurance Week” (November 12th –16th 
2018) as we present our lessons, experiences, good practices 
and levels of disclosure in comparison with findings from the 2017 
Scoping Study and 1st Assurance Report.

It is yet another honor to present to all stakeholders our second 
assurance milestone, the 2nd Assurance Report on 8 projects 
from three Procurement Entities including, Ministry of Works and 
Transport, Ministry of Education & Sports and Wakiso district local 
government.

The 2nd Assurance process was commissioned in March 2018 after a 
disclosure and assurance workshop held by CoST in December 2017. 
The CoST assurance process is conducted by a team of experts 
called the Assurance Professionals, trained by CoST International. 
This process has taken a period of nine months, with four months 
late resulting from delays in data retrieval from Procurement Entities. 
The Assurance Process is guided by the Procurement Entities’ need 
to enhance transparency in projects, through promoting disclosure 
and stakeholder participation. Assurance Process is further guided 
by Procurement Entity official letters confirming their participation 
in form of disclosure and action on findings and recommendations.

This exercise has been both a learning and partnership strengthening 
process between CoST and the various stakeholders and the 
citizens of Uganda. The idea of sampling government projects for 
assurance is aimed at identifying cross cutting areas of good practice 

The idea of sampling 

government projects for 

assurance is aimed at 

identifying cross cutting 

areas of good practice 

and issues of concern for 

stakeholders to engage 

on, but also to inform the 

process of planning the 

delivery of infrastructure 

projects in Uganda.

MESSAGE FROM THE 
CHAIRPERSON
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and issues of concern for stakeholders to engage on, but also to inform the process of planning the 
delivery of infrastructure projects in Uganda.

As we work towards realizing full disclosure of infrastructure projects using the CoST Infrastructure 
Data Standard, we are grateful that on the eight projects studied this year, in comparison from the 
levels of disclosure in the 2017 Scoping Study has increased by 29% from 20% of the 40 data points 
provided for in the CoST Infrastructure Data Standard with most of information disclosed being 
reactive. This is not yet the level that we wish to be to realize full disclosure and transparency in the 
delivery of infrastructure projects.

We would like to extend our recommendations to the Government of Uganda, to embrace the CoST 
core features (Disclosure, Assurance, Multi–Stakeholder working and Social Accountability) within the 
legal framework, and to all Procurement Entities that are mandated to plan and deliver infrastructure 
projects to note the key findings and observations on projects presented in this report, the cross 
cutting issues and observations for action.

Thank you for working with us this year, we are looking forward to a fruitful 2019 as we continue to 
promote Better Lives from Better Infrastructure.

Hon. Nathan Byanyima
CoST Uganda
Chairperson Multi–Stakeholder Group
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Today the 16th November, 2018, we launch the 2nd assurance report on 8 infrastructure projects 
being implemented across the country, under the Ministries of Works and Transport, Education 
and Sports and Wakiso district. This is a great indicator on the levels of readiness and support the 
country has for transparency, stakeholder involvement and accountability in public infrastructure. 
In 2014 Uganda through, the Uganda National Roads Authority became a member of CoST – the 
Infrastructure Transparency Initiative. The invitation of CoST to Uganda was aimed at promoting 
transparency, accountability and value for money in the delivery of infrastructure projects; by applying 
CoST core features of Disclosure, Assurance, Multi–Stakeholder Working and Social Accountability 
in the delivery of infrastructure projects across all sectors.

In everything we do, we recognize that transparency is achieved through various aspects including 
adoption of good practices locally and internationally, learning and experience sharing through 
useful partnerships. We have and will take (n) every opportunity to promote CoST approaches and 
to deliver our projects as a country with keen consideration of international standards such as, the 
CoST Infrastructure Data Standard right from preparation, to procurement, to completion and post 
completion among others. These processes are/have supported our Procurement Entities in enhancing 
access to project information, use of information, building trust and an appreciation of government 
programmes. A growing share of our experiences and interest in implementing CoST in Uganda 
are now starting to take root from the Assurance Process. Through this process, technical data is 
validated, verified and interpreted into plain language and issues of concern, areas of good practice 
are identified to help stakeholders understand the main issues that act as a basis for engagement 
and or project improvement.

The Government of Uganda and my Ministry promotes access to information by virtue of the Access 
to Information Law (2005) and its implementing regulations among other policies, we are glad CoST 
gives us a framework within which information on infrastructure projects can be disclosed, what 
information and how much of it can be opened up, what is remaining is mainstreaming this into our 
policy framework. Disclosure is not bad, since it helps us communicate to the general public on what 
we do and receive feedback that helps us to keep accountable. Ultimately, all our work is directed 
towards changing lives, and delivering better services to the citizenry. We are driving for improved 
public infrastructure that is appreciated, owned and monitored by everyone. All of this requires 
increased and renewed investments, a strong commitment to improve data disclosure by Procurement 

FOREWORD
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Entities, accountability frameworks for leaders, and established responsibilities for all stakeholders, 
including the private sector, the media and the civil society. This year’s CoST assurance report on 
sampled infrastructure projects provides examples that demonstrate CoST’s potential in informing 
the change we want as a country by; informing us about project performance, areas of concern 
and points of convergence that cut across major projects and sectors, with key recommendations 
for improvement and lessons for learning.

We are glad to be a part of this great noble initiative that champions change in public infrastructure. 
Across the world, CoST is known to be a catalyst for change in public infrastructure. The aspirations 
and actions set in motion this year will influence generations to come. We strive to achieve the 
maximum impact with the resources entrusted to us by the Government and development partners 
through implementing CoST and delivering better infrastructure. We invest in evaluating our work by 
independent bodies such as CoST so that we can continue to learn from what we do and to improve 
further; these confirm our relevance and efficacy.

We continue to promote CoST and its core features and implore all Procurement Entities to reach out 
to the Multi–Stakeholder Group or the Office of the Champion, the Minister of Works and Transport 
for continued support. We strongly commit to continue collaboratively setting new transparency 
reforms, delivering well planned and designed infrastructure projects, disclosure of information as 
well as disclosure frameworks within the law, and enlisting game changing partners both within 
Uganda and the International community to accelerate the pace of change. 

Together we can usher in a new era that is more ethical, resilient, transparent, accountable and 
inclusive of all.

CoST Uganda Champion,
Hon. Monica Azuba Ntege
Minister of Works and Transport
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CoST – the Infrastructure Transparency Initiative is the leading global initiative improving transparency 

and accountability in public infrastructure. CoST works with government, industry and civil society to 

promote the disclosure, validation and interpretation of data from infrastructure projects. This 

helps to inform and empower citizens and enables them to hold decision–makers to account. Our 

experience indicates that informed citizens and responsive public institutions help drive reforms that 

reduce mismanagement, inefficiency, corruption and the risks posed to the public from poor quality 

infrastructure. CoST is currently being implemented in a range of countries worldwide forming the core 

of a growing membership. Member countries in Africa include Uganda, Malawi, Ethiopia and Tanzania. 

The CoST Uganda Assurance process is guided by the CoST Disclosure and Assurance Manual 2018, 

the CoST International Disclosure and Assurance guiding notes and the CoST Infrastructure Data 

Standard (IDS), in order to execute the tasks pertinent to the successful completion of the process.

Vision: Better Lives from Better Infrastructure

Mission: Disclose, validate and interpret infrastructure data to empower stakeholders to hold 
decision–makers to account.

INTRODUCTION01
CHAPTER
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CoST is built on four core features including Disclosure, Assurance, Multi–Stakeholder 
working and Social Accountability.

Disclosure of data: CoST promotes disclosure of information using its internationally acceptable 
Infrastructure Data Standard (IDS) which provides for 40 proactively disclosable data points. Of the 40 
data points, Uganda recognises 12 as revealed by the 2017 CoST Uganda Scoping Study; only 20% 
of the 12 data points are disclosed. Disclosure of information is important in promoting transparency.

Assurance: Data by itself is meaningless without any value added to it. It only gets useful once it is 
turned into information. And the Assurance Process does this. Assurance promotes transparency 
and accountability through conducting an independent review of disclosed data. Through this 
process, technical data is validated, interpreted into plain language and issues of concern, areas of 
good practice are identified to help stakeholders understand the main issues that act as a basis for 
engagement and or project improvement.

Multi Stakeholder Group (MSG): Championed by the Ministry of Works and Transport, CoST 
Uganda is led by a 12 person MSG comprising of democratically elected representatives of the 
Government, Private Sector and Civil Society. The MSG works together to pursue shared objectives 
to improve the value, efficiency and effectiveness of investments in public infrastructure.

Social Accountability: CoST builds the capacity of stakeholders to use disclosed information on 
infrastructure projects to strengthen accountability, and deliver practical project improvements. CoST 
promotes usage of tools, approaches and platforms for project performance such as the Infrastructure 
Monitoring Tool accessed via https://www.cost.or.ug/download/cost–uganda–infrastructure–
monitoring–tool–imt/ to enable stakeholder participation.

The 2ndAssurance process involved a desk review to help inform and populate the CoST IDS for 
basic information and understanding of the projects including the Scope, location, project officials, 
start and end date, project name among others. Validation meetings were conducted together 
with the Procurement Entities (PEs) to verify accurateness, completeness and correctness of the 
data collected. The verification processes on project sites were aimed at underscoring the levels of 
disclosure, stakeholder participation, quality control, quality assurance, environmental protection and 
implementation and or establishment of disclosure platforms and frameworks as per the national 
legal provisions and internationally acceptable standards among others.

The 2nd Assurance Process was built on the experiences, findings, recommendations and lessons 
from the 2017 1st Assurance Process and the Scoping Study. The 1st Assurance Process was 
done on three Procurement Entities including Uganda National Roads Association (UNRA), Kampala 
Capital City Authority (KCCA) and Wakiso district. It focused on 5 projects all from the roads sector. 
The assurance was based on the Scoping Study findings that revealed that of the 40 data items in 
the CoST IDS KCCA disclosed 47% of the total items, followed by PPDA, (45%) and only 18% was 
disclosed by ministry of education and 24% by ministry of health, Ministry of Works and Transport had 
32%, UNRA and Ministry of Local Government disclosed 26% and Ministry of Energy and Mineral 
Development (MEMD) at 29%. Meanwhile, of the 12 data items legally required to be disclosed, 
findings indicated that PPDA disclosed 67%, KCCA (58%) and UNRA and MEMD (50%). Ministry of 
education (33%), Ministry of local Government (33%) and Ministry of health (42%), the Scoping Study 
found out that there was a weak legal framework that provided for only 12 proactively disclosable 
data points in the CoST IDS were legally recognized, but of the 12 only 20% was disclosed then, 
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other factors affecting transparency included lack of accessibility and understanding of disclosed 
data, inadequate systems to disclose data, lack of resources such as financial, personnel, skills and 
standards to disclose data, data capture and storage challenges as PEs did not have established 
management information systems, low level of internet penetration and limited disclosure of information 
on project sites as well as stakeholder participation.

With reference to the 1st Assurance Process, on average 50% of the information in the CoST 
Infrastructure Data Standard was disclosed to the public on the procuring entity websites and then 
through a request for the additional information from the Assurance Team. The report identified cross 
cutting concerns across the 5 projects assured such as cost increases; time overruns and changes 
to the scope. There was a general challenge in obtaining right of way from the land owners and 
inland acquisition. Through their site visits, the assurance team also identified a lack of good quality 
assurance and control processes that ensure the quality of construction and inadequate health and 
safety provisions to protect construction workers.

The 2nd Assurance Process focused on 8 sampled projects from various sectors to further learning 
and experiences on methods and practices of Procurement Entities in regards to transparency and 
accountability from a broader sector perspective. The Procurement Entities that participated in the 
2nd Assurance Process include; Ministry of Works and Transport (2 projects), Ministry of Education 
and Sports (2 projects) and Wakiso District Local Government (4 projects). The projects subjected 
through the CoST Uganda 2nd assurance process included; Design update and Phased sealing 
of Namasuba–Ndejje–Kitiiko (Phase II), Upgrading of Municipal Council Road under Makindye 
Sabagabo to Bituminous standards, Upgrading of St. Noah Nfuufu Road under Makindye Ssabagabo 
to Bituminous standards, Phased Upgrading of Nansana–Wamala–Katooke–Jinja Karoli, HEST 
project, TTE 1 project, Upgrading to bitumen standards of access road to Busoga college Mwiri 
and paving the parking area of the Central Material Laboratory in Kireka and Construction of Lukaya 
Market – completion of Phase 1 & 2 works. The total cost for the 8 projects was USD 122,509,208.

Lukaya Market had a 65% proactive disclosure and 15% reactive disclosure; Busoga College had 
78% proactive disclosure and 56% reactive disclosure; TTE1 had 55% proactive disclosure and 
85% reactive disclosure; HEST had 45% proactive disclosure and 81% reactive disclosure; Nansana 
Karoli had 80% proactive disclosure and 26% reactive disclosure; St. Noah Nfuufu Road had 93% 
proactive disclosure and 56% reactive disclosure; Municipal road had a 93% proactive disclosure 
and a 52% reactive disclosure while Namasuba – Kitiko road had an 83% proactive disclosure and 
a 67% reactive disclosure.

On average, for the 67 data points in the CoST IDS, the level of disclosure was fair–to–good at an 
average rate of 67%. Only 3 projects had a fair disclosure rate (55–60%) for proactive data and 
the 6 other projects at a good rate (67–78%). St. Noah Nfuufu road project had the highest level of 
disclosure at 78%.

The percentage disclosure for Procurement Entities was against the 8 projects subjected to the 2nd 
CoST Assurance Process. On reactive disclosure, Ministry of Education and Sports scored highest 
with 83%, followed by Wakiso district at 50% and Ministry of Works and Transport at 35%. Wakiso 
district presented a high level of proactive disclosure at 87% followed by Ministry of Works and 
Transport at 71% and Ministry of Education and Sports at 51%.
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There has been an overall growth of 29% in the levels of disclosure with the greatest growth 
demonstrated by Ministry of Education and Sports at 49% resulting from 18% in the Scoping Study 
to 67% in the 2nd Assurance Process. MoWT disclosed 53% from 32% in the Scoping Study and 
Wakiso district disclosing 69% from 53%. It should be noted that, the Scoping Study results were 
a baseline for engagements with Procurement Entities to enhance transparency in the delivery of 
infrastructure projects.

Some of the factors affecting disclosure and project performance in the 2nd Assurance Process 
included understaffing in PEs, limited use and appreciation of disclosure platforms such as PE 
websites and social media platforms, as well as project sites, delayed remittance of funds from 
the central government to Ministries, Agencies and Departments, limited and in some cases no 
stakeholder participation in the entire value chain of the project, lack of project technical evaluation 
and audits, limited capacity of project staff in project management and lack of adequate safety and 
health measures on project sites where they are available there is no stringent measures to enforce 
use of these provisions by workers.

The Multi–Stakeholder Group recommends that, Government through PPDA should establish a 
framework to frequently disclose all recognized bidders with their previous experience and blacklisted 
service providers to reduce time lost in procurement. enact stringent/punitive measures to have PEs 
proactively disclose infrastructure data; PEs should to set up schedule and cost control tools to 
prevent overwhelming time and cost overruns by the contractor on the project; work with CoST to 
develop a disclosure frame work online and strengthen physical platforms such as Barazas to focus on 
projects, preferably using the CoST IDS and; technical audits should be carried out on all completed 
projects to have reassurance that the construction works meet the standards and specifications.

The Private sector should develop their own quality management plan for each of the projects that they 
are contracted to do; and Contractors should provide all workers full protective gears, a designated 
place for lunch and breakfast, First aid box at site, and a referral health center for complicated 
conditions. And the CSOs should provide easily accessible channels for the public to voice their 
concerns and promote use of disclosed information to hold duty bearers accountable.

1.1 Objectives of the assurance process

The main purpose of the assurance process is to verify information which is currently being disclosed 
to the public since project preparation, planning, procurement, implementation through completion. 
The 2nd assurance process was built on the following objectives;

i. To highlight issues of potential concern and good practices revealed by the disclosed, validated 
and verified information. This relates to individual projects as well as common performance 
concerns across the participating procuring entities.

ii. To assist the Multi–Stakeholder Group to liaise with the Procumbent Entities (PEs) managing 
the selected projects to ensure the publication of relevant data as outlined in the Infrastructure 
Data Standard (IDS).

iii. To carry out a more detailed review of the disclosed projects or refer projects of concern to an 
independent authority.
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1.2 Scope and methodology of the Assurance Process

The assurance process was informed by the Terms of Reference involved;

 y Identification of Procuring Entities to participate in the assurance study.

 y PE Engagement Meetings to introduce the objectives of the study, review and share methodology, 
experiences, challenges and findings.

 y Desk reviews on Assurance Process; identification of tools for data collection in line with the 
Infrastructure Data Standard.

 y Verification of the accuracy and completeness of data disclosed on the projects through Validation 
meetings with the PEs and verification of data in the project sites.

 y Analysis of data disclosed and verified in order to make informed judgments about the cost and 
quality of the infrastructure.

 y Development of reports that are clearly intelligible to the non–specialists, outlining the extent 
and accuracy of the information released on the CoST projects.

 y Synthesis of the report to produce infographics highlighting information obtained and key points 
of difference, areas of convergence and good practices as per the agreed upon indicators in 
the study.

The Assurance process is guided by the CoST Disclosure and Assurance Manual 2018 in order to 
execute the tasks pertinent to the successful completion of the process. The Assurance process 
involved a desk review to help inform and populate the IDS for basic information and understanding 
of the project including the Scope, location, project name, etc. Validation meetings were conducted 
together with the PE to help in the verifying accurateness, completeness and correctness of the data 
collected.Throughout the Assurance Process, the Assurance professionals ensured that stakeholders 
such as Agency officials and project managers, District Local Government and Municipality officials 
and politicians were fully involved and actively participated in the process. A detailed description of 
the methodology adopted is elaborated in the below;

Figure 1: Summary of Methodology
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1.3 Infrastructure Transparency in Uganda

The infrastructure sector in Uganda has experienced a rise in the amount of money being budgeted 
for and spent to the sector, taking the lion’s share of the national budget for several years in a row. 
Infrastructure projects have increased; the number of roads being upgraded have gone up while 
others are planned over the course of the decade.

Three hydroelectricity power projects are presently under construction, bridges, roads, schools 
and hospitals are also coming up and this is expected to improve the living standards of Ugandans. 
The last time the Government of Uganda embarked on such projects was decades ago, and even 
then, the scale of development was nothing compared to this. The challenge this scaling up of 
public works then brings to the fore is that the spotlight is shined on matters of accountability 
and transparency aligned to access to information. There have been instances in which people 
in some areas of the country have given up their land with the hope that this will better the public 
infrastructure in their neighbourhoods, but works have been delayed and little or in some instances 
no information is disclosed to the public in regards to the delays. The interest of the World Bank 
and the African Development Bank, among other funding partners, on the hydro power projects for 
instance have compelled the construction companies to better treat their workers, translate sign 
posts and demanded that heavy duty footwear, reflector jackets and helmets are worn by all those 
on the site at all times. This has been adopted for the other projects that have been constructed in 
Uganda. These projects include the Entebbe Expressway, the Jinja–Kampala Expressway and the 
expansion works for Entebbe International Airport, among others.

Recent studies show that corruption in public infrastructure contracts is widespread, with bribes 
often accounting for 10% or more of the contract price. The negative effects of mismanagement 
and corruption in public infrastructure projects are felt hard by the poor citizens, who are mostly 
reliant on public services. Once a public infrastructure project is compromised at any stage, this 
results into its failure and shortened life span. Corruption in construction results into poor service 
delivery, loss of property, loss of revenue, lower quality of public infrastructure, increased costs of 
construction and decrease in investment of foreign and domestic investors. Some of the key drivers of 
this corruption include low levels of transparency and accountability occasioned by limited disclosure 
of vital information.

The limited disclosure of information is mainly attributed to lack of a specific law or policy provision 
on access to and pro–active and reactive disclosure of infrastructure data at project identification, 
funding, feasibility, planning, implementation and completion, and changes to contract time/cost during 
implementation. The current Public Procurement and Disposal of Public Assets Authority (PPDA) law 
and regulations are limited in their scope as they only demand for disclosure of information on projects 
whose value is above a set financial threshold. The same law only requires PPDA to mainly disclose 
information centered on the tendering processes and tender awards. In addition, the legal and policy 
provisions only favour participants in the procurement process and tender market but do not focus 
at informing the public about projects awarded. The law doesn’t provide a level playing ground for 
bidders, and encouraging the citizens to build trust in the procurement processes among others.

CoST Scoping Study published July 2017 noted that Procurement Entities (PEs) only disclose 
a quarter of the information on specific projects compared to the 40 data points that would be 
required pro–actively under the Infrastructure Data Standard. The Scoping Study further highlights 
other barriers to information disclosure including; lack of a database to store disclosed data, poor 
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information management systems and limited capacity of Procurement Entities; the cost involved 
in compiling information in the absence of electronic data storage; scepticism over the potential 
benefits of wider disclosure; limited awareness of the legal requirements; limited financial resources; 
and the complex issue of governance, ignorance about the law, poor information storage and 
retrieval systems, as well as inadequate financing which undermines the full implementation of the 
law. These issues have led to Procurement Entities denying citizens and other stakeholders’ access 
to some of the critical data on infrastructure projects, resulting in little transparency around projects. 
The challenge of limited disclosure of information is a major concern given the level of competition for 
infrastructure contracts yet little and in many occasions no information is available for supervision and 
design contracts. This leads to some lengthy and negative legal battles and investigations, resulting 
in delays of major construction projects such as Karuma Hydro Power Dam and the Kiryandongo – 
Masindi – Hoima – Kyenjojo roads and recently Tirinyi road among others. Additionally, given the major 
contribution of public sector infrastructure projects to the country’s Gross Domestic Product (17%), 
economic growth and poverty reduction, and the huge budgets required annually(around USD$ 1 
billion), disclosure of information on such projects is very critical.

Disclosure of CoST Infrastructure Data Standard (IDS) works better when every Procurement Entity 
follows the same general policies and laws on the release of Infrastructure Data pro–actively and re–
actively, procedure for its use, and compliance with technical standards for both reactive and proactive 
disclosure. Uganda should adopt the IDS to ease information disclosure on basic project data.

Uganda needs to put in place or to incorporate policy provisions for the adoption of the Infrastructure 
Data Standard. In Uganda although there exists political will and support for CoST to successfully 
promote the Infrastructure Data Standard. For instance there is an Infrastructure Monitoring Unit in State 
House, which reports to the President, the Monitoring and Evaluation department in the Office of the 
Prime Minister among others report on how the sector is being implemented. The challenge though 
is that most agencies in the sector have no direct synergy with the line Ministry and other key players 
in the construction sector to strengthen transparency and accountability. The existing policies are 
not specific on CoST IDS and are less favourable to the Infrastructure Data Standard implementation.

CoST is spearheading international efforts by strengthening transparency and accountability in public 
infrastructure through the Multi–Stakeholder Group working arrangement and assurance processes 
on individual projects. We need this focus on transparency and accountability as it creates better 
value for everyone. The Multi–Stakeholder Group continually engages the Procurement Entities to 
ensure disclosure of contract and project information which makes it easy for the Non–Governmental 
Organizations, Private Sector and the media to use the information to inform in monitoring and 
engagement. The joint effort of the Procurement Entities monitoring team and CoST assurance teams 
reduces the gaps that have been existing in the contracts performance.

There is need for government, particularly at top executive level, to fully commit to disclosure of pro–
active and reactive infrastructure data at all stages using the Infrastructure Data Standard. This will 
require parliament, particularly the committee on Physical Infrastructure, to fast track the passing of the 
Uganda Construction Industry Commission (UCICO) bill into law, inclusion of CoST Infrastructure Data 
Standard in the Procurement policy and Public Procurement and Disposal of Public Assets Authority 
Act amendments and Ministry of Works and Transport continued promotion of the Initiative across all 
Government Entities. It is noteworthy to say that, in entities where CoST has been embraced, there is 
a lesson to learn and scaling up these lessons and experiences across all entities would be an added 
advantage to the national transparency and accountability approaches.
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1.4 Selected projects for the 2nd Assurance Process

The table presented below provides a summary of the projects subjected to the 2nd Assurance 
exercise under the CoST Uganda initiative. A total of 7 of the 8 projects assessed used the Open 
Domestic Bidding method for procurement of works and Consultancy Services.

Table 1: Summary of Project and Contract information

Project ref no. Project name Description Location Cost Funding 
agency

Start date Finish date Physical 
Progress

Procurement 
method

Wakiso Local Government

ND Design update and Phased sealing of 
Namasuba–Ndejje–Kitiiko (Phase II)

10.12km Wakiso District Phase(I)– UGX 
2,707,444,215

Phase(II)–UGX 
23,577,024,206

GoU March 17, 
2017

On–going ND Open Domestic 
Bidding

ND Upgrading of Municipal Council Road 
under Makindye Sabagabo  to Bituminous 
standards

1km Ndejje–Zanta in 
Makindye Sabagabo

UGX 1,180,000,000 GoU September 
2017

On–going ND Open Domestic 
Bidding

ND Upgrading of St. Noah Nfuufu Road under 
Makindye Ssabagabo  to Bituminous 
standards

2.8km Makindye Sabagabo UGX 1,330,000,000 GoU ND On–going 40% (On–
going)

Open Domestic 
Bidding

Waki555/
Wrks/2017–
2018/00116

Phased Upgrading of Nansana–Wamala–
Katooke–Jinja Karoli (9.5km)

9.5km Wakiso District UGX 953,680,500 GoU February 11, 
2018

ND 98% on 
Phase (I)

Open Domestic 
Bidding

Ministry of Education and Sports

Project ref no. Project name Description Location Cost Funding 
agency

Start date Finish date Physical 
Progress

Procurement 
method

P–UG–
1AD–001

HEST project Construction and Rehabilitation of 
infrastructure at 6 public Universities and 
2 Tertiary institutions

Building capacity in public HEST 
institutions

Improving quality and relevance of HEST 
in public institutions

Project coordination

Makerere University

Busitema University

Mbarara University

Unit of Accounts 
74,440,000

ADB& 
GoU

2012 2017 
(Extended to 
2018)

33-95% International 
Competitive 
Bidding



CoST Uganda 2nd Assurance Report 9

Project ref no. Project name Description Location Cost Funding 
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Project ref no. Project name Description Location Cost Funding 
agency

Start date Finish date Physical 
Progress

Procurement 
method

UGA–09–020 
11

TTE 1 project 1. Strengthening the teacher education 
system in National Teachers’ and 
Instructors’ colleges

2. Strengthening the management 
capacity of the supported colleges 

3. Improving the quality of teaching and 
learning in the supported colleges 

4. Rehabilitating, extending and 
equipping the college facilities 

HTC Mulago

NTC Kaliro

NIC Abionino

NTC Muni

€ Euro 19,254,636 Enabel & 
GoU

2011 2017 100% Open Domestic 
bidding 

Ministry of Works and Transport

NA Upgrading to 
bitumen standards 
of access road to 
Busoga college 
Mwiri and paving 
the parking area of 
the Central Material 
Laboratory in Kireka.

Design updates, Site Clearance, Drainage 
Works, Earth Works, Pavement Layers of 
gravel or crush stones, bituminous layers 
& seals, and auxiliary works including 
rubble strips and speed humps

Jinja district, Uganda UGX 4,377,451,552 GoU April 24, 2018 On–going 
(Jan 12, 2019)

46% (as of 17 
Oct 2018)

Open Domestic 
Bidding

MoWT/
WOKS/14–
15/00340

Construction of 
Lukaya Market – 
completion of Phase 
1 & 2 works

Construction of Worktop on Existing 
Stalls, Construction of Splash Apron, 
Floor and worktop finishes on existing 
structures, Completion of ablusion areas

Kalungu District , 
Uganda

UGX 2,096,167,614 VAT 
inclusive

GoU May 2016 On–going 75% 
estimated

Open Domestic 
bidding

Note:  ND – Not disclosed

 N/A – Not Applicable

 Physical progress is as of the date of the assurance exercise per project.
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Project ref no. Project name Description Location Cost Funding 
agency

Start date Finish date Physical 
Progress

Procurement 
method
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2.1 Introduction

Information disclosure assessment was based on two levels of the CoST IDS namely, proactive and 
reactive disclosure. Proactive disclosure assessment looked at public platforms such as physical 
project signboards, websites of the PE, beneficiary institutions, funder and PPDA (the Government 
Procurement Portal), as well as disclosure publications by the Procurement Entity (PE). The assessment 
followed the data points provided by the Infrastructure Data Standard for proactive disclosure shown 
in theTable 2 below.

Table 2: Data Standard items for Proactive Disclosure of Information

Project Information

Project Identification: Project Completion

1. Project reference Number

2. Project Owner

3. Sector, Sub–sector

4. Project name

5. Project Location

6. Purpose

7. Project Description

1. Project Status (Current)

2. Completion Cost (Projected)

3. Completion Date (Projected)

4. Scope at Completion (projected)

5. Reasons for Changes

6. Reference to Audit and Evaluation reports

DISCLOSURE OF 
INFORMATION0 2

CHAPTER
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Contract Information

Project preparation Calendar Implementation

1. Project Scope (Main output)

2. Environmental Impact

3. Land and Settlement Impact

4. Contact Details

5. Funding Sources

6. Project Budget

7. Project Approval Date

1. Variation to Contract price

2. Escalation of contract price

3. Variation to contract duration

4. Variation to contract scope

5. Reason for price changes

6. Reason for scope and duration changes

Procurement

1. Procuring Entity

2. Procuring Entity Contact Details

3. Procurement Process

4. Contract type

5. Contract status

6. Number of firms tendering

7. Cost estimates

8. Contract administration 

9. Contract title

10. Contract Firms

11. Contract Price

12. Contract scope of work

13. Contract start date

14. Contract Duration

In order to validate the data proactively disclosed by the PE, CoST Uganda Multi–Stakeholder Group 
requested for reactive data in accordance with the specifications provided in the commitment letters 
between the PE and the MSG. 

The data requested is presented in the table 3 below.

Table 3: Data Standard items for reactive disclosure of information

Project Information

Project Identification and preparation: Project Completion

1. Multi–year programme & Budget

2. Environmental and social impact 
assessment

3. Resettlement and Compensation plan

4. Project officials and roles

5. Financial Agreement

6. Procurement plan

7. Project Approval decision

1. Implementation Progress reports

2. Budget amendment decision 

3. Project Completion report

4. Project Evaluation report

5. Technical Audit reports

6. Financial Audit reports

7. Contract Officials and Roles
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Contract Information

Procurement Contract

1. Procurement method

2. Tender Documents

3. Tender Evaluation results

4. Project design report

1. Contract Agreement and Conditions

2. Registration and Ownership of firms

3. Specifications and drawings

Implementation

1. List of variations, changes and amendments

2. List of escalation approvals

3. Quality assurance reports

4. Disbursement records or payment certificates

5. Contract Amendments

2.2 Summary of disclosed data on each of the 8 projects

The Table 04 below shows the summary of disclosed data points for the 8 selected projects against 
the 67 proactive and reactive data in the CoST Infrastructure Data Standard. The number of data 
points that have been disclosed for each project and represented as a percentage of the overall 
number of Data points for both proactive and reactive Data.

Proactively disclosed information: St. Noah Nfuufu Road and Municipal Road under Wakiso 
District Local Government disclosed the highest number of proactive data at 37 data items representing 
93% of 40 data points. Namasuba Ndejje Kitiko Road still under Wakiso District disclosed 33 Data 
points taking second place representing 83% of 40 data items, followed by Nansana Karoli Road 
disclosing 32 data points representing 80% of 40 data items. Busoga College Mwiri disclosed 31 
data points at 78%, Lukaaya Market 26 data points at 65%, TTE1 project under MoES disclosing 
22 data points at 55%% and HEST project still under MoES disclosing least number of 18 proactive 
data at 45%.

Reactively disclosed Information: TTE1 project under MoES disclosed the highest number 
of reactive data points at 23 items representing 85% of 27 data Items. HEST project disclosed 21 
data points in second place representing 78% of the 27 data Items. Namasuba Ndejje Kitiko Road 
project in 3rd place disclosed 18 data points representing 67% of the 27 reactive data points. St. 
Noah Nfuufu Road under Wakiso District and Busoga College Mwiri under MoWT disclosed 15 data 
points each representing 56% of 27 reactive data points. Municipal Road disclosed 14 data points 
representing 52%. Nansana Karoli Road under Wakiso District disclosed 7 data points representing 
26% and the least number of reactive data disclosed by Lukaaya Market project under MoWT at 4 
data points representing 15% of 27 reactive data items.
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Table 4: Summary of disclosed data for each project

IDS Disclosure Items Number of Disclosed Data 
Points

Wakiso Local 
Government

MoES MoWT

ID
S
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Project Identification 7 7 7 7 7 7 7 7 7

Project Preparation 7 6 7 7 7 3 4 6 3

Project Completion 6 4 5 5 4 1 4 4 5

Procurement 14 13 12 12 13 7 7 14 8

Calendar Implementation 6 3 6 6 2 0 0 0 3

Total 40 33 37 37 32 18 22 31 26

Percentage Proactive 
disclosure

83% 93% 93% 80% 45% 55% 78% 65%

Reactive Disclosure

Project Identification 8 5 4 4 1 6 7 6 1

Completion 6 2 2 2 0 5 5 1 2

Procurement 5 5 2 3 1 3 4 5 0

Contract 3 3 3 3 3 3 2 3 0

Implementation 5 3 3 3 2 5 5 0 1

Total 27 18 14 15 7 21 23 15 4

Percentage Reactive 
disclosure

67% 52% 56% 26% 78% 85% 56% 15%
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Overall Total 67 51 51 52 40 39 48 52 37

Note: The data assessment for proactive disclosure was based on data disclosed by the PEs & 
donors on public platforms. Some of the data for pro–active disclosure was disclosed upon request 
by the AP and therefore couldn’t be considered as pro–active disclosure.

Overall: St Noah Nfuufu Road under Wakiso District and Busoga College Mwiri under MoWT 
disclosed the highest overall number of both proactive and reactive data points each at 52 data 
points representing 78% disclosure followed by Municipal Road and Namasuba Ndejje Kitiko Road 
under Wakiso District disclosing 51 data points each representing 76% disclosure. TTE1 project 
under MoES disclosed 48 data points representing 72% disclosure. Nansana Karoli road disclosed 
40 data points representing 60% disclosure and HEST project under MoES disclosed 39 representing 
58% disclosure. Lukaaya Market project under MoWT disclosed the least number of data points at 
37 data items representing 55% disclosure.

Summary of Proactively and Reactively disclosed data points across the 8 selected projects as 
indicated in Table 4 above.

Figure 2: Summary of disclosure level per project Source of Data: Filled project IDS

Source of Data: Fill-ed project IDS
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Figure 3: Disclosure rate per Procurement entity

Source of Data: Filled project IDS

The percentage disclosure for Procurement Entities was against the 8 projects subjected to the 2nd 
CoST Assurance Process. On reactive disclosure, Ministry of Education and Sports scored highest 
with 83%, followed by Wakiso district at 50% and Ministry of Works and Transport at 35%. Wakiso 
district presented a high level of proactive disclosure at 87% followed by Ministry of Works and 
Transport at 71% and Ministry of Education and Sports at 51%.

The findings on the Nansana – Karoli road indicate that most of the data disclosed was mainly proactive 
however; this data should have been disclosed mainly through the District Information Disclosure 
Mediums to enable easy access by the Public and other Stakeholders. Proactive data was mainly 
accessed by the Assurance Team (AT) interacting with the PE Contact. Disclosure of reactive data 
was generally poor ranging at 26% for Wakiso (Nansana – Karoli) road project.

Project information was mainly verified by the contractor, PE and consultant but there was little–to–
no proof of reports presented to the Assurance Team like financial audit reports, quality assurance 
reports, technical audit reports, List of variations, changes and amendments and payment certificates. 
According to the project teams, some items like the Environmental Impact Assessment and Social 
Impact Assessment were unobserved following the scope of the project. These are important for 
use during project implementation, meanwhile, some projects (small) such as Busoga Mwiri Access 
road had project environmental impact assessment briefs, presenting a good practice for other PEs.

Results of the AP for the 3 roads under Wakiso (Makindye – Sabagabo, St Noah Nfufu and Namasuba 
– Kitiko Road) show high level of disclosure from Wakiso District Local Government. Wakiso DLG 
realised a disclosure rate of 80% for Namasuba–Ndejje–Kitiko Road an increment from the 1st 
Assurance Process where it disclosed 53%, whereas Makindye–Sabagabo Municipal Council realised 
a disclosure rate of 77% for the Municipal Road and 79% for St. Noah Nfuufu Road.
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Findings for the Lukaya Market indicate that Proactive and Reactive disclosure for this project stands 
at 65% and 15% respectively according to the CoST IDS. The Overall disclosure level for the Lukaya 
market stands at 45%. Generally there was no disclosure of data for phase I of the project.

Information disclosure for the HEST project was based on two levels of CoST IDS, that is, proactive 
and reactive disclosure. The level of disclosure for data points under pro–active disclosure was 45%, 
while reactive disclosure was at 81%. The overall level of disclosure for the Procurement Entity (PE) 
on the project was 60% as of July 26, 2018.

And findings on the Busoga College Mwiri project indicate that there was 78% proactive disclosure 
of the project information with most proactive data disclosed on request as compared to publishing 
it on the PEs platforms and 56% reactive disclosure. The design stage was fully completed by the 
MoWT Engineers and the implementation Works on–going at 46% completion as of October 17, 2018.

The disclosure rates during this 2nd Assurance process have been compared with the baselines from 
the Scoping Study and the 1st Assurance exercise. The CoST Uganda Scoping Study of 2017 was 
a baseline survey on the levels of disclosure on eight selected Procurement Entities that included 
Wakiso district, Ministry of Works and Transport and Ministry of Education. CoST’s Assurance 
Process focused at enhancing the levels of disclosure, stakeholder participation that would inform 
transparency in the delivery of infrastructure projects. The overall project disclosure level in the 2nd 
Assurance Report has been presented against the disclosure levels in the Scoping Study (2017) as 
a baseline for transparency.

In the Scoping Study, Wakiso district disclosed 53% of infrastructure project, Ministry of Education 
and Sports disclosed 18% and Ministry of Works and Transport 32%. The 2nd Assurance Process 
reveals that Wakiso district disclosed 69%, Ministry of Education and Sports 67% and Ministry of 
Works and Transport 53%.

The results (Figure 4) show that there has been an overall growth of 29% with the greatest growth 
demonstrated by Ministry of Education and Sports at 49%.

Figure 4: IDS disclosure trend across selected PE’s (Source: 2nd Assurance Process and 2017 
Scoping Study)
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2.3 Summary of non–disclosed data

The assessment established that Proactive data (40 data points) experienced the lowest levels of 
disclosure. Project Implementation experienced the highest levels of nondisclosure across all the 
projects. This data includes variations to price, scope and duration as well as reasons for such changes. 
The Reference to audit and evaluation reports from all Procurement Entities were not easily disclosed.

The Assurance Team also observed that even after PEs had signed commitment letters with CoST, 
few projects disclosed the financial audit reports with some indicating that these reports were in the 
offices of the Auditor General and not with the Procurement Entity. It is imperative to note that, 
concealing information affects transparency and stakeholder participation. This implies that PE’s at 
project Implementation had limited information given to the public affecting its use for engagement 
by Stakeholders. As demonstrated in the figures 3&4 below, a total of 52 (25 proactive and 27 reactive) 
data points were not fully disclosed by all procurement entities with only some procurement entities 
disclosing such data.

Figure 3 below presents percentages of information that is not frequently availed by Procurement 
Entities proactive and reactively. From the analysis, the assurance process revealed that reference 
to audit and evaluation reports from all selected Procurement Entities was not readily available. It 
was also observed that even after PE’s had issued commitment letters, few projects disclosed the 
financial audit reports with some indicating that these reports were in the offices of the Auditor General 
and not with the Procurement Entity.

Financial audit reports showed the highest levels of nondisclosure at 77% at project completion 
followed by the Multiyear programme and budget at 69% during project Identification and Budget.

 

8%

12%

10%

22%11%

13%

11%

6%
7%

LEVEL OF NON DISCLOSED DATA POINTS IN THE IDS FOR ALL THE 8 
PROJECTS ASSURED

Project Preparation

Project Completion

Procurement

Implementation

Identification and
Preparation
Completion

Procurement

PR
O

A
CT

IV
E 

RE
A

CT
IV

E 
D

A
TA



CoST Uganda 2nd Assurance Report20

Figure 5: Non–disclosure for proactive and reactive data
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2.4 Completeness of the disclosed information

Completeness of the disclosed information looked at number of data points disclosed against number 
of data points not disclosed as per the CoST Infrastructure Data Standard. The Assurance Process 
on the eight (8) public infrastructure projects indicated that the data disclosed was generally not 
complete as there was quite a big variance between the data points disclosed and not disclosed 
per project proactively and reactively. Lukaya Market had the highest data points not disclosed at 
37 against the 67 in the CoST IDS, this was followed by HEST and Nansana Karoli at 28 each, TTE1 
at 22, Busoga College access road at 21 and Municipal Road together with Namasuba – Ndejje 
Kitiko road at 16 each. The low levels of data points disclosed by PEs indicate that information was 
mostly incomplete. Non complete data affects access to information, stakeholder use of complete 
information and ultimately affects transparency.

Table 5: Summary of complete and incomplete data points

Disclosed Data 
points

Non disclosed Data 
points

S/N Project Proactive 

Data 

points

Reactive 

Data 

points

Proactive 

Data 

points

Reactive 

Data 

points

Total Data 

points 

disclosed

Total 

Data 

points 

not 

disclosed

1 Namasuba – 
Ndejje Kitiko road

33 18 7 9 51 16

2 Municipal road 37 14 3 13 51 16

3 St. Noah road 37 15 3 12 52 15

4 Nansana–Karoli 32 7 8 20 39 28

5 HEST 18 21 22 6 39 28

6 TTE–1 22 23 18 4 45 22

7 Busoga College 
access road

31 15 9 12 46 21

8 Lukaya Market 26 4 14 23 30 37

2.5 Accuracy and flow of the disclosed information

The data provided was, in general found to be accurate for all projects assessed given that Procurement 
Entities officials availed project files but also completed and or verified data in the CoST IDS in some 
instances. The Assurance Team verified data provided by the Procurement Entities through site visits 
and interaction with donor officials, contractors, consultants and the infrastructure beneficiaries whose 
audience was acquired through formal means. The Assurance Team also used the Government 
documents like the PPDA Act of Uganda, Access to Information Act 2005 and its regulating guidelines 
and National Budget Report 2017 to verify the data provided.

The assurance process experienced challenges in relation to data retrieval. In some instances, contact 
persons were engaged on other duties with limited time to inform the validation process. For some 
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of the projects, access to proactive data on Procurement Entity websites and other forums was a 
challenge. It was also noted that some of the project staff at the time of execution had since left 
the organizations, others were on long term leave with no representatives in their offices and hence 
it was difficult to easily access all project documents. The assurance process also revealed that 
internal procurement entity disclosure mechanisms as entities such as Ministry of Education and 
Sports had established an online system for information management on TTE1 project, but noted 
that effectiveness of the system was affected by the unstable internet connection within the ministry 
given the fact that the system required a stable internet.

2.6 Disclosure frameworks within the Procurement Entities

The Procurement Entities generally disclosed data through their respective official websites, office 
notice boards and signboards at the project sites. The assurance process revealed that all the 3 
Procurement Entities had active websites including; Ministry of Education and Sports www.education.
go.ug, Ministry of Works and Transport www.works.go.ugand Wakiso district local government www.
wakiso.go.ug. The Procurement Entities also have active social media platforms including Twitter 
and Facebook accounts.

During the disclosure process, some information identified on Procurement Entity websites was 
not very sufficient, yet the websites provide a good opportunity for proactive disclosure on projects 
handled by the Ministry. It is therefore recommended that a Project Disclosure platform should be 
created to improve proactive disclosure levels of information frequently needed by the general public.

Physical disclosure frameworks were being emphasized by all the three Procurement Entities including 
information walls, however, others erected them upon CoST recommendation, information frequently 
disclosed by Procurement Entities includes contractor, consultant, client, funding agency, scope of 
works, length of the project among others, commonly undisclosed information includes the start and 
end dates, the total cost of the project among others. Procurement Entities use internal memos and 
emails for disclosing information about the projects. Some of the information includes; procurement 
adverts, safety information, livelihoods, and best evaluated bidder notices. Ministry of Works and 
Transport also makes good use of social media, however, this should be strengthened to capture 
disclosure of basic project information using the CoST IDS.

Figure 6: Project sign board at Wakiso (Nansana–Wamala road) and MoES – HEST project
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Figure 7: Board showing 
project deliverables at NTC 
Kaliro 

Figure 8: Project signage on 
the Lukaya market project

Figure 9: Project signage at 
Municipal road

2.7 Stakeholder participation

Stakeholder participation is a key objective of the CoST initiative. The AP’s established the level of 
stakeholder participation through interviews with key stakeholders. The level of involvement of the 
donors, PE, Consultants, Contractors, Public good users and nearby community members was 
established.

The Assurance Team also assessed the level of information flow and involvement of all the stakeholders. 
In some instances, it was noted that some stakeholders’ level of involvement was low. For some 
projects such as the National Instructors College Abilonino, stakeholders including the college staff 
were not adequately involvement in the conceptualization and design of the project and they often 
felt their views were not considered in the execution of the project.

Whereas stakeholder involvement was a challenge in other projects, this was an opportunity for 
Wakiso district, Makindye Sabagabo (St. Noah Nfuufu & Municipal road) and Busoga Mwiri Access 
road where the communities were engaged and in turn offered land for project works. This was 
evidenced through minutes and signed consent forms by community members at the PE offices. 
For Wakiso, citizens in Nansana Wamala road willingly offered their land that aided in increasing 
the road corridor from 5.6metres to an average width of 15m, however, community members had 
complaints including; delayed delivery of the project, dust resulting from delayed phase two of works. 
The Wakiso district leadership disclosed that delays resulted from the unstable cash flows from the 
central government a similar issue raised by the project team, Lukaya Market project. During the 
2nd validation meeting held with Wakiso district.

It was revealed that the Ministry of Works and Transport had taken on the Nansana Wamala 
road for upgrade under national roads, in the same way, during the 2nd validation meeting of the 
assurance process on Lukaya market, the project team disclosed that the ministry had authorized 
the commissioner public structures to further works under the force on account implementation 
system. It is important to note that for the Busoga college access road project; there was a high 
stakeholder participation on the project. These included the Busoga College Mwiri administration team 
and community members who assisted in providing relevant historical information about the access 
road. Kakira Town Council was also involved confirming the names of the roads and participated in 
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the 1st and 2nd site meetings; however their interaction in the following site meetings was minimal 
with unclear reasons. Some community members were involved in the project as casual workers.

Ministry of Education and Sports disclosed information revealed that TTE1 project college teaching 
and non–teaching staff and local politicians were involved from the conceptualization to design, 
implementation and handover of the project. It is important to note that the level of participation varied 
between the colleges and where the level of participation was high, the ease of implementation of 
the project was improved. A case in point is Muni National Teachers College where the college had 
a representation of 8 staff in the construction supervision team and in turn realized an effectively 
conceptualized and monitored project. However, National Instructors College, Abilonino experienced 
a low representation which affected the ownership of the project. The AP advised the college 
administration to initiate and implement an effective representation plan in collaboration with the PE 
to aid in easy adoption and ownership of the project.
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This section focuses on areas such as tender Management, cost overruns, time overruns, management 
of construction quality among others.

3.1 Tender Management

The assessment demonstrated that 97 companies participated in tendering processes for the 8 
projects with two projects not disclosing number of companies bidding. The commonly used method 
of procurement is Open Domestic Bidding and in a few instances the International Competitive Bidding 
method was used. Some projects experienced delays in the procurement process prompting donors 
to invoke their procurement processes. Some project procurement files could not be accessed as; 
they were undergoing administrative investigation by PPDA such as the MoWT – Lukaya market 
procurement file for phase (II). PE officials also noted that some files taken to PPDA for review and 
investigation are delayed to return affecting timely action on PPDA’s recommendations and this 
ultimately delays project implementation. The table below presents the projects procured, number 
of firms who bid, best evaluated bidders, dates of signing contracts, dates of site possession and 
procurement methods being used.

TRANSPARENCY AND 
ASSURANCE0 3

CHAPTER
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Figure 10: Summary of tender management

Projects

Nu
m

be
r 

of
 

fir
m

s 
th

at
 b

id

Best evaluated 
companies

Date of 
signing 
contract

Date of site 
handover

Procurement 
method

Design update and Phased 
sealing of Namasuba–Ndejje–
Kitiiko (10.12km Phase II)

2 Abu Baker 
Technical 
Services 
and General 
Supplies  Ltd 

Not 
disclosed

September 
16,  2018 

Open 
Domestic 
Bidding

Upgrading of Municipal 
Council Road under 
MakindyeSabagabo  to 
Bituminous standards

ND AL–mubarak 
technical 
services ltd.

Not 
disclosed

September 
2017

Not 
disclosed

Upgrading of St. Noah 
Nfuufu Road under 
MakindyeSsabagabo  to 
Bituminous standards

3 Busenyi 
Entreprises 
Ltd

Not 
disclosed

Not 
disclosed

Open 
Domestic 
Bidding

Phased Upgrading of 
Nansana–Wamala–Katooke–
JinjaKaroli (9.5km) 

3 Nviolupa 
Business 
Access 
Limited 
&BroadWay 
Engineering 
Company 
Limited

February 
11, 2018

February 
26, 2018

Open 
Domestic 
Bidding

Construction of Pedagogic 
Block at Health Tutors’ 
College Mulago

18 Egy Trading 
and 
Engineering 
Projects 
Limited

June 30, 
2014

December 
8, 2014

Open 
Domestic 
Bidding

Rehabilitation and extension of 
pedagogic facilities at National 
teachers’ college Kaliro

12 Complant 
Engineering 
and Trade 
Limited

December 
8, 2014

December 
13,  2014

Open 
Domestic 
Bidding

Construction of new buildings 
at National Instructors’ 
College Abilonino

12 Tirupati 
Development 
(U) Limited

April 9, 
2015

April 23, 
2015

Open 
Domestic 
Bidding

Rehabilitation and 
construction of new buildings 
at National Teachers College 
Muni

12 Ambitious 
Construction 
Company 
Limited

January 5, 
2015

January 5, 
2015

Open 
Domestic 
Bidding
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Projects

Nu
m

be
r 

of
 

fir
m

s 
th

at
 b

id

Best evaluated 
companies

Date of 
signing 
contract

Date of site 
handover

Procurement 
method

Construction of 2No. Central 
teaching facilities and 
Rehabilitation of Laboratories 
at Six Colleges

6 Excel 
Construction 
Limited

December 
16, 2015

ND International 
Competitive 
Bidding

Proposed Construction of 
One (1) Laboratory & lecture 
Block, One (1) Library block 
and renovation of existing 
workshops for Busitema 
University at the Main Campus, 
and one (1) new laboratory 
block and renovation of 
existing Laboratory block at 
Nagongera Campus.

13 Prisma 
Limited

December 
31, 2016

ND International 
Competitive 
Bidding

Proposed construction of One 
(1) Library block and one (1) 
Multipurpose laboratory block 
for Faculty of applied sciences 
Mbarara University of Science 
and Technology (MUST) at 
Kihumuro Campus

Proposed Construction of a 
Business Incubation Centre at 
Mbarara University of science 
and Technology (MUST)

13 China Nanjing 
International 
Limited

December 
15, 2017

ND International 
Competitive 
Bidding

Upgrading to bitumen 
standards of access road to 
Busoga college Mwiri and 
paving the parking area of the 
Central Material Laboratory in 
Kireka.

3 Multiplex 
Limited

April 
24,2018

July 05, 
2018

Open 
Domestic 
Bidding

Construction of Market at Plot 
422, Block 369 Lukaya Town 
Council Kalungu District

ND ND ND ND ND

Source: Individual project assurance reports
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3.2 Cost Overruns

The analysis on the contract price vis–a–viz completion cost indicated cost overruns for only two 
project. The summary of the data is presented in the table below.

Table 6: Summary of Cost overruns of the projects assessed

S/N Project Initial project cost Cost 
overruns

% Cost 
overrun

01 Namasuba – Kitiko road Phase(I)–UGX 
2,707,444,215

Phase (II)–UGX 
23,577,024,206

0 0%

02 Municipal road UGX 1,180,000,000 0 0%

03 St. Noah road UGX 1,330,000,000 0 0%

04 Nansana–Karoli UGX 953,680,500 0 0%

05 HEST Makerere $1,468,103,001 $289,290.6 0.02%

Busitema $5,589,740.6 0 0%

MUST $8,536,577.3 0 0%

06 £19,254,636.0 Savings were not 
disclosed

Not 
disclosed

07 Busoga College access road 0 0%

08 Lukaya Market UGX 2,096,167,614 UGX 
24,000,000

1.1%

The data on cost overruns for the Wakiso (Namasuba – Kitiko road), Wakiso (St. Noah Nfuufu road) 
and Wakiso (Makindye – Sabagabo (Municipal) road) were not disclosed.

The Wakiso (Nansana – Karoli) project did not experience any cost overruns at the time of reporting. 
The project is still on–going and actual data regarding cost overruns will be established at the 
completion stage. However, it was noted that most of the framework agreements entered into by 
the PE and local Contractors were not subject to price adjustments. Additionally, the land owners of 
the community willingly and freely offered portions of their land for the road project and this reduced 
costs that would have been incurred in land acquisition.

MoES – HEST project realized some savings during procurement and as such procured additional 
works. The Makerere University project, however incurred cost overruns amounting to USD 289,290.58 
but these were catered for under the savings made by the overall project.

There were no cost overruns observed in the MoES – TTE1 project. On the contrary, the project 
realized savings from the exchange rate fluctuations and implemented additional works on all four (04) 
project sites. The AP was not able to access data regarding the actual savings on the TTE1 project.

MoWT – Busoga College access road project had no cost overruns at the time of reporting.

MoWT – Lukaya Market project was observed to have incurred cost overruns currently amounting 
to UGX 24 Million to cater for additional hardcore requirements. Since the project has not yet been 
completed, the total cost overruns cannot be established.
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3.3 Time Overruns

An analysis on the time overruns for the projects assessed was made. The Lukaya market project 
under MoWT was observed to have the highest time overruns as shown in the table 5 below.

Table 7: Summary of Time overruns per project assessed

S/N Project
Projected 
duration (months) Time overrun (months)

% Time 
overrun

01 Namasuba – Kitiko road 
project

 12 Not disclosed 0%

02 Municipal road project  6 Not disclosed 0%

03 St. Noah road  3 Not disclosed but has 
exceeded contract 
completion date

0%

04 Nansana – Karoli 0 0 0%

05 HEST HEST (Makerere) 18 10 56%

HEST (Busitema) 18 6 33%

HEST (MUST) 18 4 22%

06 TTE–1 HTC Mulago 9 5 56%

NTC Kaliro 14 9 64%

NIC Abilonino 14 10 50%

NTC Muni 20 2 10%

Busoga College access 
road

0 0 0%

Lukaya Market 12 10 83%

Time overruns were not registered on MoWT – Busoga College access road projects as per October 
17, 2018.

The time overrun for the Wakiso (Namasuba – Kitiko) road project was not disclosed, however 
according to the contract documents disclosed, the project was estimated to have a completion 
date of 16/9/18. At the time of reporting, the project was still in progress and had exceeded the 
completion time by 1 month.

The Wakiso (Makindye – Sabagabo Municipal) road was still in progress at the time of the assessment 
and had exceeded the completion time by 1 month. The time overrun couldn’t be established until 
completion of the project.

The time overrun for the Wakiso (St. Noah Nfuufu) road was not disclosed and could not be established 
since the completion date was also not disclosed.
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The TTE–1 project under MoES experienced time overruns for all her four (04) projects. The delays at 
HTC Mulago were as a result of delays by the contractor, however for NTC Muni, NTC Kaliro and NIC 
Abilonino experienced delays as a result of additional works that were agreed upon with the client.

For the MoWT – Lukaya market project, it was observed that the project time, so far has increased 
by 83 % (10 month).This could have been as a result of scope changes for instance a new item of a 
600m3 layer of hardcore to enable groundwater movement was not originally provided for in the BOQS.

3.4 Management of Construction Quality

Quality reports were disclosed only for the TTE1 project and the Busoga Mwiri access road project.

Physical verification at the PE’s office for the TTE1 project indicated that a quality assurance plan 
provided by the contractor was available.
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4.1 Presentation of assurance findings and recommendations

The table below presents key assurance process findings extracted from the specific project reports. 
These findings have been presented as per data disclosure, transparency and assurance, stakeholder 
participation and specific recommendations.

4.2 Data disclosure

FINDINGS/ CHALLENGES RECOMMENDATIONS/ 

LESSON LEARNT

RESPONSIBLE 

AGENCY

The assurance process suffered delays in 
data retrieval from PEs even after signing 
commitment letters. Some PE officials were 
not ably available to complete the CoST 
IDS which required the Assurance Team 
to request for project files. PEs performed 
averagely well on reactive disclosure and 
not so well on proactive disclosure. This 
indicates that there is little or no information 
published on PE platforms about the 
projects, in instances where it was disclosed, 
information was incomplete.

The PE’s should endeavor 
to display proactive data 
on public platforms and the 
Government Procurement 
Portal. 

Establish strong records 
keeping and archiving 
systems both online and in 
hard copy. 

All PE’s, PPDA, 
MoICT and 
NITAU

GoU

In–house systems for disclosure were also 
a challenge; some PEs do not have strong 
archiving systems and information is stored 
in different offices. For instance a project 
manager should have all project documents, 
but in some PEs, information is scattered, 
whereas in others it is entrusted in the hands 
of one official who sometimes has no written 
evidence of this information but it is in their 
head.

Government of Uganda 
should work with CoST and 
the line ministries to establish 
a strong Infrastructure 
disclosure portal for Uganda 
to enhance access to 
information. 

2ND ASSURANCE 
PROCESS FINDINGS0 4

CHAPTER
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4.3 Transparency and Assurance

FINDINGS/ CHALLENGES RECOMMENDATIONS/ 

LESSON LEARNT

RESPONSIBLE 

AGENCY

PEs have interest in the Assurance Process, 
and appreciate it as many confessed of how 
it keeps them in order and checks their levels 
of transparency. Some expressed concerns 
on the quality of contractors/consultants 
who bid to take on projects but end up 
not delivering, influence peddling by some 
politicians, little project budget allocations, 
limited capacity in project management 
of staff, inadequate staff and fear of being 
termed thieves once they disclose certain 
project information like project costs by the 
general public. 

It’s Imperative that 
Government Continues 
to provide both technical 
and logistical support to 
the Local Governments to 
enable them provide execute 
Infrastructure projects within 
their communities.

Establishment of a 
disclosure portal to address 
issues of transparency 

All PEs

GoU

There is a delay in remittance of funds to 
MDA’s and DLG’s. 

Cash flow constraints from the funding 
sources causing major delays in 
implementation.

The Government should also 
ensure that the District Local 
Governments and other PEs 
receive adequate funding in 
a timely arrangement.

MoFPD, MoWT, 
URF
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4.4 Stakeholder participation

FINDINGS/ CHALLENGES RECOMMENDATIONS/ 

LESSON LEARNT

RESPONSIBLE 

AGENCY

In some cases, the level of stakeholder 
participation was low as was seen in NIC 
Abilonino, this would in the long run affect 
maintenance of the infrastructure and 
ownership. 

Where the PE provides a 
framework for stakeholder 
participation, it is 
recommended that the 
beneficiary administration 
ensures that they 
incorporate all the 
stakeholders necessary 
for the effective project 
implementation and there 
is full community ownership 
and appreciation of the 
projects. 

PE, Project 
beneficiary 
administration

Delays in project delivery creating mistrust in 
areas where citizens give their land without 
compensation.

To build trust and continued 
support from citizens, 
PEs should keep the 
communities informed of the 
challenges, achievements 
and prospects on ongoing 
projects, but also inform 
the citizens in instances of 
delay to avoid confusing 
community and media 
sentiments.

GoU should make full 
use of the Barazas under 
OPM to create awareness 
and or work with CoST to 
strengthen the Barazas on 
access to information in 
infrastructure projects. 

All PEs 

OPM
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4.5 Specific recommendations

FINDINGS/ CHALLENGES RECOMMENDATIONS/ 

LESSON LEARNT

RESPONSIBLE 

AGENCY

For the TTE 1 project, it was observed that 
for some colleges, there will be a challenge 
of maintenance of the facilities because of 
the lack of a dedicated staff for maintenance 
of the improved facilities.  They disclose 
certain project information like project costs 
by the general public. 

It is recommended that a 
position for an engineering 
assistant is included in the 
college staff structure so 
as to ensure efficient and 
effective maintenance of the 
facilities.

MoES

HTC Mulago does not have a dining hall for 
the students and as such uses a temporary 
plastic sheeted shelter.

It is recommended that HTC 
Mulago is considered for the 
construction of additional 
infrastructure. 

MoES
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For Government

 y Government of Uganda through Ministry of Works and Transport and other agencies 
should work with CoST to establish a strong Infrastructure disclosure portal to 
enhance access to project and contract information.

 y Government through PPDA and other agencies should adopt and implement stringent 
measures for non compliant Procurement Entities on disclosure requirements.

 y Government through PPDA should build the capacity of procurement officials and 
project managers in infrastructure project management.

 y Government through PPDA should create awareness to Procurement Entities officials 
on the various procurement methods, processes and provide timely feedback on 
performance of bidders.

 y Government through PPDA should work with CoST to realign the Government 
Procurement Portal to consider the Infrastructure Data Standard (proactive and 
reactive data points) to promote transparency.

 y Government through the Office of the Prime Minister (OPM) should strengthen the use 
of community Barazas and other media platforms to enhance access to information, 
stakeholder participation and for citizens to build trust in Government’s work.

 y Government through entities implementing projects should conduct technical audits 
on all projects that have been completed to have reassurance that construction 
works meet standards and specifications as per the provisions.

 y Government through project implementing entities should set up schedule and cost 
control tools to prevent overwhelming time and cost overruns by the contractor on 
the project.

RECOMMENDATIONS



CoST Uganda 2nd Assurance Report 37

For Private Sector

 y The contractors sholud develop their own quality management plans for each of 
the projects that they are contracted to do.

 y Contractors should provide all workers full protective gears, a designated place for 
lunch and breakfast, First aid box at site, and a referral health center for complicated 
conditions.

For Civil Society

 y Civil Society should provide easily accessible channels for the public to help voice 
their concerns to the right responsive audience.

 y The Civil Society should promote use of disclosed information by citizens to monitor 
project implementation and performance but also, to hold duty bearers accountable.

For CoST Multi–Stakeholder Group

 y Involve the media and other key stakeholders to popularize Assurance findings and 
recommendations to a wider audience.

 y Conduct further assurance processes to get more representative findings against 
the number of projects being implemented in the country.

 y Engage key institutions such as development partners for partnership on the 
Assurance Process.

 y Work with Government and other agencies to promote the value of CoST and 
transparency in the sector as well as the relevance of disclosure and stakeholder 
participation.
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4.6 Pictorial representation of findings

Figure 10: Insufficient natural lighting at HTC Mulago

Figure 11: Solar lamp shaded by a tree 
at NTC Kaliro

Figure 15: No road signage (Busoga 
Mwiri college road)

Figure 12: Leakage from poorly 
renovated roof at NTC Muni

Figure 16: Poorly stored culverts on 
Nansana road

Figure 13: Unplanned use of facility resulting in congested lecture rooms at Abilonino NIC

Figure 14: Poorly maintained access at 
Namasuba road

Figure 17: Unsecured service viaduct 
on St.Noah Nfuufu
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Figure 18: Unprotected embankment 
(HEST) 

Figure 19: First aid kit with rusty 
scissors on HEST project in Busitema

4.7 Benefits of the projects

The Wakiso DLG and MoWT Busoga road projects improved mobility and access to the different 
centres.

The HEST and TTE1 projects resulted in an improvement in enrollment at the different colleges and 
Universities. Additionally, the projects benefited improved infrastructure.

Figure 20: Improved infrastructure Old building (left) and new building (right)

Figure 21: Road width (15m) achieve
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4.8 Good Practices across the 8 projects

Some projects such as the TTE 1 project ensured that cross–cutting issues like Gender management, 
Environmental protection, HIV/AIDS, Consideration for Persons with Disabilities were incorporated 
in the planning, design and execution of the project.

Figure 22: Ramp at HTC Mulago for 
PWD’s

Figure 25: Alternative energy sources

Figure 23: Waste segregation for better 
management

Figure 26: Project sign board at Wakiso 
(Nansana–Wamala road)

Figure 24: Effective use of natural 
lighting 

Figure 27: Toilet facilities for PWD’son 
HEST project
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Eng. Andrew Naimanye Capacity Building Workshop – Infrastructure.

Work on and along Roads: Requirements and guidelines regarding warning and Protection. Manual/
Handbook revised 2012.

Annexes including the Individual Project Assurance Reports for all the 9 projects, the Speeches 
delivered during the disclosure workshop can be found at https://www.cost.or.ug/download-
category/assurance-reports/
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